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ESTIMATE RUN 10/08/2019

ESTIMATE SUMMARY 13:26:46

CONTID: C21224         ESTIMATE NO: 0002 PROG 2005

PCN: 21224-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT PLENUM WATERPROOFING MEMB PERCENT TIME:

PROJECT NO: NHPP0703-436                  

EJMT PLENUM WATERPROOFING MEMB

NAME OF ROAD: 0200

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,285,802.68 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,017,261.00 NON-PARTICIPATING 365,696.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,802.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,640.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.38

WORK DAYS

WORK DAYS

54.54%

584,500.50

365,696.50

356,893.66

350,252.83

$

$

$

$

0.00

701,302.18

701,302.18

14,914.45

716,216.63

-15,258.92

0.00

700,957.71

0.00

AMOUNT DUE 700,957.71 350,252.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 350,252.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

55.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2018

09/24/2018

10/08/2019

06/28/2018

08/07/2018

08/30/2018

09/24/2018
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PCN: 21224-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPP0703-436                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:46

CUMULATIVE
AMOUNT

CAT NO0300 JOHNSON TUNNEL F-13-X 

0005 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

0.300

L S 

18,000.00000

0010 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

0.300

L S 

20,000.00000

0015 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

250.000

LF  

67.00000

0020 Removal of Waterproofing Membrane 0.000

0.000

202-00506  
 

0.000.000

0.00

497.000

SY  

47.00000

0025 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

10.000

EACH

330.00000

0030 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

3.000

HOUR

60.00000

0035 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

90.000

LF  

10.00000

0040 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0045 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

15.000

DAY 

435.00000

0050 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

0.500

L S 

26,000.00000

0055 Waterproofing (Duct Floor) 0.000

0.000

515-00200  
 

0.000.000

0.00

675.000

SY  

82.50000
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PCN: 21224-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPP0703-436                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:46

CUMULATIVE
AMOUNT

CAT NO0300 JOHNSON TUNNEL F-13-X 

0060 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

497.000

SY  

24.50000

0065 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

188.000

SF  

50.00000

0070 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0075 Curb Type 4 (Special)(Sloping) 0.000

0.000

609-40041  
 

0.000.000

0.00

250.000

LF  

95.00000

0080 Mobilization 0.114

0.076

626-00000  
 

40,280.000.190

16,112.00

0.500

L S 

212,000.00000

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

33,000.000

F A 

1.00000

0090 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0095 F/A Repair 0.000

0.000

700-70130  
 

0.000.000

0.00

8,100.000

F A 

1.00000

CAT 40,280.0016,112.00330,528.00CURRENT AMT0300 $ $ $

CAT NO0301 EISENHOWER TUNNEL F-13-Y 

0100 Removal of Debris 0.200

0.300

201-00005  
 

9,000.000.500

5,400.00

0.700

L S 

18,000.00000

0105 Removal of Structures and Obstructions 0.000

0.350

202-00000  
 

7,000.000.350

7,000.00

0.700

L S 

20,000.00000
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PCN: 21224-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPP0703-436                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:46

CUMULATIVE
AMOUNT

CAT NO0301 EISENHOWER TUNNEL F-13-Y 

0110 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

500.000

LF  

67.00000

0115 Removal of Waterproofing Membrane 902.000

1,881.000

202-00506  
 

130,801.002,783.000

88,407.00

2,783.000

SY  

47.00000

0120 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

40.000

EACH

330.00000

0125 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

7.000

HOUR

60.00000

0130 Erosion Log Type 1 (12 Inch) 0.000

220.000

208-00002  
 

2,200.00220.000

2,200.00

220.000

LF  

10.00000

0135 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0140 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

35.000

DAY 

435.00000

0145 Environmental Health and Safety Management 0.500

0.250

250-00010  
 

19,500.000.750

6,500.00

0.750

L S 

26,000.00000

0150 Waterproofing (Duct Floor) 1,066.000

2,146.000

515-00200  
 

264,990.003,212.000

177,045.00

3,287.000

SY  

82.50000

0150 MATERIAL ALLOWANCE WATERPROOFING MATERIAL 287.482

-106.701

14,914.43180.781

-8,802.84SY  

82.50000

0155 Waterproof Coating 962.000

1,909.000

515-00300  
 

70,339.502,871.000

46,770.50

2,871.000

SY  

24.50000
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PCN: 21224-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPP0703-436                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:26:46

CUMULATIVE
AMOUNT

CAT NO0301 EISENHOWER TUNNEL F-13-Y 

0160 Concrete (Patching) 2,083.000

3.000

601-06150  
 

104,300.002,086.000

150.00

2,086.000

SF  

50.00000

0165 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0170 Curb Type 4 (Special)(Sloping) 0.000

0.000

609-40041  
 

0.000.000

0.00

250.000

LF  

95.00000

0175 Curb Type 4 (Special)(Vertical) 0.000

0.000

609-40042  
 

0.000.000

0.00

250.000

LF  

95.00000

0180 Mobilization 0.114

0.076

626-00000  
 

40,280.000.190

16,112.00

0.500

L S 

212,000.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

77,000.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0195 F/A Repair 0.000

0.000

700-70130  
 

0.000.000

0.00

18,900.000

F A 

1.00000

0200 Added Item (Dollar)/ Cushman Hauler Pro 11,611.680

0.000

900-00006  
 

11,611.6811,611.680

0.00

11,611.680

DOL 

1.00000

CAT 675,936.61340,781.66955,274.68CURRENT AMT0301 $ $ $

$ 716,216.61356,893.66$1,285,802.68$CURRENT AMTPROJECT TOTAL


